

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

Irrigation & CAD Dept., - Major Irrigation – Nizamsagar Project - Revised Administrative Approval for an amount of **Rs.326.50 lakhs** for the work "Painting to Flood Gates, Hoist Bridge and Counterweights of Weir No.4, 5 & 20 Vent Bed Regulator of Nizamsagar Project – Revised Administrative Approval – Accorded - Orders- Issued.

-----

IRRIGATION & CAD (PW: M&MI (T-II) DEPARTMENT

G.O.Rt.No. 451

Dated:01-07-2013

Read the following:-

- 1.G.O.Rt.NO.398, Irr & CAD (PW-Maj.Irr.VIII (1)) Dept., dated: 16-06-2010,
2. From the Engineer-in-Chief(Irrigation), Hyderabad, Lr.No.ENC (I)/DCE.I/OT8/AEE.3/785/2012/Vol.III, dated:05.11.12 and dated:26-03-2013.

@@@

**ORDER:**

In the reference 1<sup>st</sup> read above, the Government have accorded Administrative Approval for "Painting to Flood Gates, Hoist Bridge and Counterweights of Weir No.4, 5 & 20 Vent Bed Regulator of Nizamsagar Project" for Rs.71.00 lakhs under category "B" works.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief (Irrigation), Hyderabad, has stated that tenders were invited two times and the qualified bidder both times has given representation stating that painting rates as per SSR 2010-11 are worked out for Manual painting by brushes only and the cost of airless spray equipment, fuel consumables and the crew are not considered. Further the agency has requested to suggest the method to be adopted for painting with out the use of thinners as the SSR does not considered the cost of thinners (20% of paint quantity) and mentioned that the work could be taken up only if the above items are taken into consideration. The matter was referred to the COT and the COT has opined that the tenderer request for some changes in the data (painting) are conditional one and cannot be considered as per the general procedures adopted in finalization of tenders.

3. Hence, the estimate prepared with modified provisions as per SSR 2011-12 has been vetted by the Superintending Engineer, Mechanical & Work shops circle, Hyderabad, for Rs. 283.90 Lakhs. Now the estimate is re-casted with present SSR 2012-13 and submitted for Rs.326.50 Lakhs by the Engineer-in-Chief (Irr).

4. The Engineer-in-Chief (Irr), Hyderabad, has further stated that the Gates and other equipment of Nizamsagar Project was last painted in the year 2003 and it is now essential to take up the painting work to protect against corrosion which is also as per the recommendation of the State Dam Safety Organisation during their inspection of Nizamsagar Project on 16-12-2009.

5. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief (Irrigation), Hyderabad, has requested the Government to accord revised Administrative Approval for an amount of **Rs.326.50 lakhs** for the work "Painting to Flood Gates, Hoist Bridge and Counterweights of Weir No.4, 5 & 20 Vent Bed Regulator of Nizamsagar Project under the

(PTO)

Dam Safety Head of Account "4700 COL on Major Irrigation-01 Major Irrigation-Commercial-MH 800 Other Expenditure- GH (11) Normal State Plan -SH (04) Project Establishment under Chief Engineer, Major Irrigation- 530 Major Works-531 Other Expenditure" for taking up the work, at an early date.

6. Government after careful examination of the proposal of the Engineer-in-Chief (Irrigation), Hyderabad, hereby accord Revised Administrative Approval for an amount of **Rs.326.50 lakhs** (Rupees Three Hundred and Twenty Six lakhs Fifty Thousands only) for the work "Painting to Flood Gates, Hoist Bridge and Counterweights of Weir No.4, 5 & 20 Vent Bed Regulator of Nizamsagar Project in supersession of the orders issued earlier.

7. The above expenditure is chargeable to the following Head of Account - 4700 COL on Major Irrigation-01 Major Irrigation-Commercial-MH 800 Other Expenditure- GH (11) Normal State Plan - SH (04) Project Establishment under Chief Engineer, Major Irrigation-530 Major Works-531 Other Expenditure.

8. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.1824/F4. A2/2013, dated:04-06-2013.

9. The Engineer-in-Chief (Irrigation), Hyderabad, shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**AJOYENDRA PYAL**

Special Chief Secretary to Government

**To**

The Engineer-in-Chief (Irrigation),  
Jalasoudha Buildings, Errumunzil,  
Hyderabad.

The Accountant General, Hyderabad Andhra Pradesh.

The Assistant Pay & Accounts Officer, Nizamabad District, A.P.

The Director of Accounts, A.P. Hyderabad.

**Copy to:**

The Finance (W&P) Department.

SC/SF.

//FORWARDED :: BY ORDER//

SECTION OFFICER